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Former He-inweli lmpoundMent
Tim

Work Completed November 8 November 14 2007

¢ Completed excavating soil and sediment at Removal Area 7.

* Began excavating sediment downstream of the water control structure in preparation for
the installation of erosion protection measures.

e Began excavating and grading embankment material near the Plainwell Dam. Began
demolition of the former powerhouse's concrete foundations.

o Completed dewatering and operating the 500 gallon per minute (gpm) treatment system
at the Phase 1 Cofferdam Area. Began decontamination and removal of the 500 gpm
treatment system.

¢ Continued loading and transportlng solidified non-TSCA material from Staging Areas 3S
and 5S to Allied Waste’s C&C landfill in Marshall, Michigan. Continued solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area and Removal Area 7 at
Staging Areas 3S and 5S.

¢ Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment.

¢ Continued installing cross-bracing, beams, and decking at the water control structure.

o Continued turbidity monitoring of the Kalamazoo River to support removal activities.

** AII values are unoff|0|al esnmated quantltles subject to reV|S|on/ver|f|cat|on
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Work Planned: November 15-November 21, 2007

e Continue excavating sediment downstream of the water control structure in preparation
for the installation of downstream erosion protection measures. Begin installing gabion
baskets immediately downstream of the water control structure.

o Continue excavating and grading of embankment material near the Plainwell Dam.
Continue concrete demolition of former powerhouse foundations.

» Continue decontamination and removal of the 500 gpm treatment system.

Continue loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste's C&C landfill in Marshall, Michigan (pending the landfill's
authorization to resume acceptance of project waste). Continue solidifying excavated soil
and sediment at Staging Areas 5S.

e Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment.

» Continue installing a catwalk, stop logs, and concrete at the water control structure.

+ Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed this week.
A total of 86 LPOs have been completed for the project to date.
e The power lines at the Plainwell Dam remain de-energized.

Weather Summary

e None

Environmental Monitoring and Construction Quality Assurance Tesling

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes X
Exceedances? N/A[_] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 166,000 gallons
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A[] No [X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes [], in Removal Area(s):
Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

¢ The KRSG and ARCADIS continue to examine alternatives to address waste fiow
restrictions at the C&C landfill facility. ‘

@ ARCADi S B B LES Kalamazoo River Study Group

Infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #28

Page 6 of 9

Equipment on Site
' 1T | WA | HAR | AVEY | IVRET | IVRRD | (VAT
Komatsu PC-300 Excavator 2 2 2 2 2 2 2

Komatsu PC-300 HD Long
Reach

Komatsu PC-200 Excavator 1 1 1 1 1 1 1

John Deere JD-50 Mini-
Excavator

John Deere JD-450 Dozer
John Deere JD-700 Dozer
Komatsu D37 Dozer
Komatsu D61 Dozer
Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)
American 80-ton Crane (King)
2,000 Gallon Water Truck

Komatsu 400 Articulating Dump
Truck
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20

Jim Saric/lUSEPA

Michael Berkoff/lUSEPA

Mike Ribordy/USEPA OSC

Lori Muiler/USEPA

Craig Thomas/USEPA

Paul BucholtzZMDEQ

John Bradley/MDEQ

John Lerg/MDNR

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Doug Cowin/ARCADIS BBL

Adam Chwalibog/ARCADIS BBL

Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES

Matt Bowman/ARCADIS BBLES

XXX X

EJ Suardini/ARCADIS BBLES

Mike Kohagen/ARCADIS BBLES

>

Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

X XXX
>
x
>

Nick Harmer/ARCADIS BBL

X| X | X|X]|X

Other Subcontractors (Specify)

Schrader (Treatment System)

King Construction
(WCS/cofferdam)
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Photos from Week #28

Loading and hauling sediment from : The 500 gallon per minute treatment system at
the Phase 1 Cofferdam Area. the Plainwell Dam.

Yad

Installing beams and decking at the water control structure. Breaking concrete from the former powerhouse at
the Plainwell Dam.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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